

Blandford + Neighbourhood Plan Modification: Project Plan
27-Jun-22

27-Jun-22			OH Days		2022												2023										Comments
Action	Who	Days	Actual	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J							
M1.01	Project Scoping: Session	SG/OH	1.0	1.0																							
M1.02	Project Review: Session Paper/Action Plan	SG/OH	3.0	3.0																							
M1.03	Project Review: SG review Action Plan	SG	-	-																							
M1.04	Project Review: Councils approval	T/PCs	-	-																							
M1.05	Project inception meeting	SG/OH	0.5	0.5			0.5																				
M2.01	Pre Sub: task group support	TG/OH	7.0	2.0				1.5	4.0	1.5																	
M2.02	Pre Sub: SG support	SG/OH	3.0	1.0			1.0	1.0	1.0																		
M2.03	Pre Sub: new/updated evidence	TBC	TBC																								
M2.04	Pre Sub: engagement content	SG/OH	2.0						2.0																		
M2.05	Pre Sub: SG review	SG/OH	0.5						0.5																		
M2.06	Pre Sub: informal engagement activities	SG	-	-																							
M2.07	Pre Sub: SG review of consultations	SG/OH	0.5							0.5																	
M2.08	Pre Sub: draft Modification Proposal	SG/OH	3.0						3.0																		
M2.09	Pre Sub: draft Modification Statement	OH	2.0						2.0																		
M2.10	Pre Sub: SG review of final docs	SG	-	-							X																
M2.11	Pre Sub: final document production inc Policies Maps	OH	2.0							2.0																	
M2.12	Pre Sub: Councils approval	T/PCs	-	-							X																
M3.01	Reg 14: consultation period	-	-	-																							
M3.02	Reg 14: log reps on schedule	SG	-	-																							
M3.03	Reg 14: review and summary note	OH	1.5											1.5													
M3.04	Reg 14: SG review	SG/OH	0.5											0.5													
M4.01	Sub Plan: draft final Modified Plan	SG/OH	1.0												1.0												
M4.02	Sub Plan: modify Modifications Statement	OH	0.5												0.5												
M4.03	Sub Plan: draft Basic Conditions Statement	OH	3.0												3.0												
M4.04	Sub Plan: draft Consultation Statement	SG	-	-																							
M4.05	Sub Plan: SG review	SG	-	-											X												
M4.06	Sub Plan: Councils approval	T/PCs	-	-												X											
M4.07	Sub Plan: Submission to DC	TC	-	-												X											
M5.01	SEA: confirm scope	OH/DC	0.5							0.5																	
M5.02	SEA: draft addendum	OH	2.0								2.0																
M5.03	SEA: final addendum	OH	1.0												1.0												
M6.01	HRA: screening	OH	0.5							0.5																	
M7.01	Examination support - timetable TBC with DC	OH	TBC	TBC																							
			35.0	7.5	0.0	0.0	0.5	2.5	5.0	5.0	6.5	4.0	0.0	0.0	2.0	5.5	0.0	0.0	0.0	0.0	0.0						

days billed 4
left to bill 31.0